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Executive Summary

The first operable unit remedy for the Lemon Lane Landfill site in Monroe County, Indiana,
included the removal of PCB contaminated waste material from the landfill to an approved off-
site landfill, off-site incineration of capacitors, the construction of a Resource Conservation
Recovery Act (RCRA) Subtitle C compliant cap and groundwater monitoring. The construction
of the source control operable unit was completed on December 6, 2000.

The source control remedy is the first of three operable units or phases. Remedy decisions for
water and sediment will be part of operatle units two and three. The conclusion of this five-year
review is that the first operable unit was constructed in accordance with the requirements of the
ROD Amendment. PCBs, as expected, continue to be released into Clear Creek from springs
associated with the Lemon Lane Landfill. However, water and sediment investigations are
underway and a Proposed Plan for both the water and sediment operable units is scheduled to be
available for public comment by January 30, 2006. A ROD Amendment is scheduled to be
completed by May 1, 2006. At this time, the source control operable unit has been implemented
as designed and is protective, but U.S. EPA cannot determine whether the entire site wide
remedy is protective of human health and the environment until additional water and sediment
investigations are completed, a Proposed Plan and ROD Amendment are developed for the water
and sediment operable units, and construction of the remaining operable units of the remedial
action are completed.



FIVE-YEAR REVIEW SUMMARY FORM

Site name (from WasteLan): Lemon Lane Landfill

EPA ID (from WasteLan): IND

City/County: Bloomington/Monroe

NPL status: Final

Remediation status: First Operable Unit (Source Control) has been completed

Multiple OU’s: Yes | Construction completion date:

Has site been put into reuse: partially

Lead Agency: U.S. EPA

Author name: Thomas Alcamo

Author title: Remedial Project Manager Author affiliation: U.S. EPA Region 5

Review period: 01/02/05 to

Date(s) of site inspection: April 19, 2005

Type of Review: Pre-SARA

Review number: first

Triggering action: Construction of source control operable unit

Triggering action date (from Wastelan): May 19, 2000

Due date (five years after triggering date): May 19, 2005




FIVE-YEAR REVIEW SUMMARY FORM, cont’d.

Issues:
PCBs, as expected, continue to be released from springs into Clear Creek.

PCBs have contaminated sediments at [llinois Central Spring area, the swallow hole/quarry springs
area and Clear Creek.

Restrictive covenants and/or other institutional controls have not been finalized.
Recommendations and Follow-up Actions:

Complete both the water and sediment investigations for Operable Units 2 and 3.
Complete the Proposed Plan and ROD Amendment for Operable Units 2 and 3.

Design and complete the construction of the remedy described in the ROD Amendment and
implement the operation and maintenance activities.

Implement long-term monitoring program.

Continue with maintenance activities for the landfill cap and drainage structures.
Complete restrictive covenants and/or other institutional controls.
Protectiveness Statement(s):

The Source Control Operable Unit is functioning as intended by the ROD Amendment and is
protective of human health and the environment. A site wide protectiveness determination cannot
be made at this time because remedies at Operable Units 2 and 3 have not been implemented. The
continuing release of PCBs into Clear Creek requires further investigation. Water and sediment
investigations are underway to obtain the necessary data to evaluate the continuing release of PCBs.
A Proposed Plan is scheduled for the water and sediment operable units by January 31, 2006 and a
ROD Amendment for both operable units by May 1, 2006. Design and construction should be
completed by the end of 2007. A protectiveness determination will be made after the
construction of the water and sediment operable units.

Long-term Protectiveness:
Long-term protectiveness of the remedial action will be verified once the groundwater/sediment

investigations are completed, a ROD Amendment is executed and construction of the remaining
operable units of the remedial action are completed.

Other Comments:

Implementation of restrictive covenants and/or other institutional controls has been delayed due to
the groundwater and sediment investigations that are underway.



The Lemon Lane Landfill Superfund Site
Monroe County
First Five-Year Review Report

I. Introduction

The purpose of the five-year review is to determine whether the remedy at a site is protective of
human health and the environment. The methods, findings and conclusions of reviews are
documented in Five-Year Review reports. In addition, Five-Year Review reports identify i1ssues
found during the review, if any, and make recommendations to address them.

The Agency is preparing this five-year review pursuant to CERCLA Section 121 and the
National Contingency Plan (NCP). CERCLA Section 121 states:

If the President selects a remedial action that results in any hazardous substances,
pollutants, or contaminants remaining at the site, the President shall review such
remedial action no less often than each five years after the initiation of such remedial
action to assure that human health and the environment are being protected by the
remedial action being implemented. In addition, if upon such review it is the judgement
of the President that action is appropriate at such site in accordance with section 104 or
106, the President shall take or require such action. The President shall report to the
Congress a list of facilities for which such review is required, the results of all such
reviews, and any actions taken as a result of such reviews.

The agency interpreted this requirement further in the NCP. 40 CFR Section 300.430(f)(4)(i1) of
the NCP states:

If a remedial action is selected that results in hazardous substances, pollutants, or
contaminants remaining at the site above levels that allow for unlimited use and
unrestricted exposure, the lead agency shall review such actions no less often than every
five years after the initiation of the selected remedial action.

The United States Environmental Protection Agency (U.S. EPA), Region V conducted a five-
year review of the remedial actions implemented at the Lemon Lane Landfill site in Monroe
County, Indiana. This report documents the results of the review. The Indiana Department of
Environmental Management (IDEM), City of Bloomington and Monroe County Health
Department provided support in the development of this five-year review.

This is the first five-year review for the Lemon Lane Landfill site. The source control operable
unit final inspection was on December 6, 2000. The vegetative layer over the cap surface was
not in place but was inspected in April 2001. Investigations for two additional operable units for
water and sediment contamination are underway and the completion of the Proposed Plan for
both operable units 2 and 3 are scheduled for public comment on January 30, 2006 and a ROD
Amendment completed by May 1, 2006.

The Lemon Lane Landfill source control operable unit consisted of the excavation and off-site



disposal at a permitted commercial chemical waste landfill of PCB contaminated waste material
greater than 50 parts per million on average. The total volume removed from the landfill was
80,087 tons. In addition to the 80,087 tons of contaminated material that was excavated and
disposed of off-site, 4,402 PCB contaminated capacitors were incinerated in a permitted,
commercial incinerator capable of treating PCBs. A RCRA Subtitle C compliant cap was placed
over the remaining waste material. Areas outside the final landfill footprint had various clean up
criteria based on future access to the area and whether the area was considered residential or not.
Areas outside of the security fence, except the south perimeter, were required to have a
maximum individual grid sample result of less than 5 ppm PCBs with an arithmetic average for
all grids in the area at less than 5 ppm PCBs if ten inches of cover were used or at 2 ppm PCBs if
no cover was used. Areas inside the security fence and outside of the landfill footprint, except on
the south perimeter, were to be cleaned up to a maximum of 20 ppm PCBs for an individual grid
with an average of less than 10 ppm PCBs with ten inches of cover. Individual grids on the south
perimeter were cleaned up to less than 35 ppm. The average of all these grids were less than 20
ppm PCBs. Grids in the south perimeter which were accessible to people were covered with 10
inches of clean soil cover.

II.  Site Chronology

Table 1 - Chronology of Site Events

Event

Date

The Lemon Lane Landfill was used as a disposal facility by Westinghouse for 1958 - 1964
capacitors and capacitor production by-products

United States files civil action against Westinghouse Electric under CERCLA January 4, 1983

Lemon Lane placed on National Priorities List October 1982

Consent Decree signed for the incineration of PCB contaminated material from six August 22, 1985
sites in or near Bloomington, Indiana (Lemon Lane one of six)

Interim remedial measures implemented including removing capacitors and placing 1987
an interim cap over the landfill.

State of Indiana passes law forbidding the review of the incinerator permit, 1991
preventing implementation of incineration remedy

The Consent Decree parties (Westinghouse, U.S. EPA, State of Indiana, Monroe February 4, 1994
County, and City of Bloomington) agree to explore other remedies for the five
Consent Decree sites through the operating principals (Anderson Road Landfill not
included since the work was completed)

Due to a lack of progress on developing new remedies, Federal Judge S. Hugh Dillin | November 1997
issues judicial order stating that all source control for the five sites must be
completed by December 31, 1999. Assigns Special Master (Magistrate Judge
Kennard Foster) to oversee progress.

Consent Decree parties make progress in negotiations for the cleanup of the six sites February 1999
and Federal Judge S. Hugh Dillin agrees to extend deadline to December 31, 2000.




ROD Amendment signed for the source control operable unit of the Lemon Lane May 12,2000
Landfill.

Approval of the RD/RA Work Plan and Commencement of Excavation Activities May 18, 2000

Source control operable unit construction completed December 6, 2000

Cap Inspection And Maintenance Plan approved June 18, 2001

Approval of the Final Report for the Remediation and Closure of the Lemon Lane June 18, 2001

Long-Term Groundwater Monitoring Plan approved April 22,2002

1. Background

Physical Characteristics

The Lemon Lane Landfill, located in the City of Bloomington, Indiana, is a former 10-acre
municipal landfill that accepted both municipal and industrial waste material. The site is
surrounded by residential properties on the north and east, railroad tracks on the south, and
undeveloped property on the west. See Figure 1.

Land and Resource Use

The Lemon Lane Landfill as it currently exists lies in a residential area with undeveloped property
to the west which could be developed commercially. The Indiana Department of Transportation
has proposed that the route of the new Interstate 69 follow State Road 37 through Bloomington.
State Road 37 runs directly north of the landfill. Drinking water wells are not used in the vicinity
of the landfill.

History of Contamination

Viacom Inc., (formerly known as CBS Corporation and prior to that known as Westinghouse
Electric Corporation), owned and operated a capacitor production facility in Bloomington. The
insulating fluid used in the manufacture of the capacitors contained polychlorinated biphenyls
(PCBs). The Lemon Lane Landfill was operated as a sanitary landfill from the late 1930s to 1964.
From 1958 until the fall of 1964, PCB filled capacitors, PCB contaminated rags, sawdust and
filter clay were disposed of at the Lemon Lane Landfill. Extensive salvaging of capacitors along
with large scale burning of landfill material occurred during the landfill operation. In addition,
evidence indicates other industrial wastes were disposed of in the landfill. The landfill is situated
over two sinkholes that were filled with landfill material prior to PCB disposal. The total volume
of landfill material was approximately 200,000 cubic yards based on landfill borings completed in
1996.

The Lemon Lane Landfill lies on the eastern margin of the Mitchell Plain and the topography is



typified by numerous karst features such as sinkholes, karst valleys, and springs. The site is near
the watershed divide between Clear Creek to the south and Stout’s Creek to the north. The
landfill is underlain by 70 to 80 feet of the St. Louis Limestone and the soil cover over the St.
Louis Limestone ranges in thickness from 5 to 20 feet at the landfill site. The Salem Limestone
(70 to 80 feet thick) underlies the St. Louis Limestone and the Harrodsburg Limestone underlies
the Salem. The St. Louis limestone in the vicinity of the landfill is thinly bedded and contains
limestone, dolomite, and shale. Solution cavities, joints, and other fractures serve as routes for
groundwater movement.

Water studies, including dye trace studies, have shown that a majority of low flow and storm
water drainage from the Lemon Lane Landfill discharges at Illinois Central Spring, located about
2,500 feet southeast of the site. [llinois Central Spring is the headwater of Clear Creek, which
runs through the City of Bloomington and joins Salt Creek near the Monroe Dam. Other springs
located near the landfill are also connected to the site. Sampling has shown PCB contamination
from the Lemon Lane Landfill in the following springs:

. Ilinois Central Spring
. Quarry Spring
. Slaughterhouse Spring

Figure 2 shows the location of spring, sink, and surface water locations.

In addition, monitoring wells surrounding the Lemon Lane Landfill also have shown PCB
contamination. Between September 1995 and June 1996, CBS completed the sampling of 29
residential wells within a one mile radius of the Lemon Lane Landfill. The results showed those
wells were not contaminated with PCBs. These wells are not currently used by residents for
drinking water.

The information gathered from the site investigations show that PCB contamination has migrated
from the site and deep into the rock under and around the landfill prior to the implementation of
the source control operable unit. This material will continue to migrate from the site to Illinois
Central Spring and possibly other springs in the area. Illinois Central Spring (which has been
investigated more extensively since it receives the majority of flow from Lemon Lane) contains
between 5 and 20 parts per billion PCBs at low flow (20 to 200 gallons per minute) and up to 400
ppb during large storm events (2000 to 4000 gallons per minute). The release and continuing
release of PCBs will affect Clear Creek and provide exposure pathways for both humans and
ecological receptors. Clear Creek currently has a Level 5 fish advisory (do not eat any fish) set by
the State of Indiana due to PCB and mercury contamination.

Initial Response

The Lemon Lane Landfill was placed on the National Priorities List in October 1982 and was one
of the six sites included in the Consent Decree that was entered by the court on August 22, 1985.
The Consent Decree called for the construction of a permitted, TSCA-approved, dedicated,
municipal solid waste-fired incinerator to be used to destroy PCB contaminated soils and
materials excavated from the six sites.



Public opposition to the incinerator arose before and after entry of the Consent Decree.
Applications for the necessary permits to design and build the incinerator were submitted by
Viacom in 1991. Beginning in 1991, the Indiana State Legislature passed several laws which
ultimately prevented construction of the incinerator required in the 1985 Consent Decree. In
February 1994, the parties agreed to jointly explore, under the “Operating Principles” alternatives
to the incineration remedy.

Interim measures have been implemented by Viacom and the U.S. EPA at and near the Lemon
Lane Landfill. In 1987, Viacom removed and incinerated off-site 404 capacitors from the landfill
surface. In addition, Viacom placed a flexible membrane liner over the landfill surface to prevent
water from infiltrating into the waste material. A sediment removal was completed in Clear Creek
for approximately 2,770 feet near the Winston Thomas site. U.S. EPA funded the construction of
a 1000 gallon per minute water treatment plant, along with storage for 1.3 million gallons of storm
water for the Illinois Central Spring, which is hydraulically connected to Lemon Lane, through a
time-critical removal action. The water treatment plant went online in May 2000 and the
operation and maintenance was funded for three years by the Indiana Department of
Environmental Management (IDEM). An agreement is in place for U.S. EPA, Viacom, City of
Bloomington and IDEM to fund the operation and maintenance of the treatment plant until August
1, 2006.

Based upon the Operating Principles that were agreed to in February 1994 and the court order
requiring completion of source control remedy by December 31, 2000, the U.S. EPA on January
3, 2000 made available for 60 days to the public the Proposed Plan for the Lemon Lane Landfill.
The other governmental parties IDEM, City of Bloomington, Monroe County) concurred on the
Record of Decision (ROD) Amendment and the ROD Amendment was signed by the U.S. EPA
on May 12, 2000.

Basis for Taking Action

At the Lemon Lane Landfill, PCBs are the main contaminant of concern. PCBs have been
discovered in soil, groundwater and sediment. Other contaminants, such as volatile organic
compounds, have also been discovered in the landfill and in groundwater, but are not the main
contaminant of concern. Prior to the source control operable unit, unacceptable risk existed in
soils surrounding the landfill and a temporary cap was placed over the landfill in the 1987 interim
action.

Due to the karst hydrology, groundwater discharges at springs near the site. The release of PCBs

from Illinois Central Spring has contaminated water and sediment in Clear Creek. A Remedial
Investigation/Feasibility Study equivalent is in progress for the groundwater and sediment.

IV. Remedial Actions
Remedy Selection
The ROD Amendment for the Lemon Lane Landfill source control operable unit was signed on

May 12, 2000. The Remedial Action Objectives for the source control operable unit were as
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follows:

Reduce or eliminate the direct contact threat associated with contaminated soil/landfill
material.

Minimize contaminant migration within the karst topography and to groundwater and
surface water to levels that ensure the beneficial reuse of these resources.

Minimize future migration of groundwater contamination to surface water.

The remedy for the source control operable unit that was chosen in the May 12, 2000 ROD
Amendment included the following:

Excavation and removal of selected areas of contamination (hot spots) with greater than
50 parts per million PCBs on average, and disposal of the excavated soils and materials
in a commercial, permitted chemical waste landfill.

PCB capacitors discovered during the excavation were incinerated off-site in a
permitted, commercial incinerator capable of meeting a destruction and removal
efficiency of 99.99999%.

Construction of a Resource Conservation Recovery Act (RCRA) Subtitle C compliant
cap meeting the permeability requirements of 1 x 10 7 centimeters per second over the
landfill surface to address the low level threat remaining. To limit surface water from
migrating into the landfill, lined drainage ditches surround the landfill to control surface
water run on and surface water run off from the site.

Areas outside the landfill cap to the north, east and west side of the site and outside the
fence line were remediated to high occupancy/residential standard of 2 ppm PCBs on
average. Areas within the fence line not covered by the landfill cap were remediated to a
low occupancy/industrial standard of 10 ppm on average with 10 inches of clean soil
cover. Areas on the south side of the site that are outside the limit of the cap, including
the railroad berm, were remediated to 20 ppm PCBs on average.

A long-term inspection and maintenance plan for the landfill cap.

A long-term groundwater, springs and surface water monitoring program were
implemented.

Fencing of the landfill with posting of signs at the perimeter and the implementation of
institutional controls to prevent the use of the capped area.

Investigations for groundwater and sediment operable units are underway. A status report
signed by all the governmental parties and Viacom was submitted to the U.S. District Court on
January 13, 2005 describing the schedule for the Proposed Plans for the Lemon Lane Landfill,
Neal’s Landfill and Bennett’s Dump. The governmental parties and Viacom have agreed that a
Proposed Plan for the remaining Lemon Lane Landfill operable units will be completed by
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January 30, 2006 and a global settlement for all the issues remaining for the Consent Decree
sites will be completed by August 1, 2006. It is estimated that the construction for operable
units 2 and 3 will be completed by the end of 2007.

Remedy Implementation

In the Consent Decree, Viacom Inc. (formerly Westinghouse Inc. and CBS Corporation) agreed
to build a municipal waste fired incinerator dedicated for the destruction of PCB contaminated
material from six sites located in the Bloomington, Indiana area. Beginning in 1991, the Indiana
State legislature passed several laws ultimately prevented construction of the incinerator
required in the Consent Decree. In February 1994, the parties agreed to jointly explore under
the Operating Principles alternatives to the incineration remedy for the five remaining sites.
Anderson Road Landfill was previously remediated by Viacom.

In November 1997, Judge S. Hugh Dillin issued an Order stating that the six Consent Decree
sites must be remediated by December 1999. Judge Dillin also assigned Special Master
Kennard Foster to oversee the progress of the parties toward meeting the December 1999
deadline. On February 1, 1999, Judge Dillin issued another Order approving and adopting
Report and Recommendations of Special Master Kennard Foster which extended the deadline
for completion of the source control at the remaining five sites by December 31, 2000. The
source control remedies were completed by the December 31, 2000 deadline and Viacom and
the governmental parties are in the process of negotiating a global settlement' for all the
remaining issues for the six Consent Decree sites.

The Remedial Design/Remedial Action (RD/RA) Work Plan for Lemon Lane Landfill site
which contained the design of the source control operable unit was approved on May 18, 2000.
Mobilization began in April 2000 and excavation activities began immediately after approval of
the RD/RA Work Plan. Excluding the vegetative layer over the cap and the installation of a
permanent fence, construction of the source control operable unit was completed on December
6, 2000. The Remedial Action Final Report was approved on June 18, 2001. The source
control operable unit involved the following:

. Excavation and disposal of 80,087 tons of PCB contaminated material greater than or
equal to 50 ppm to Environmental Quality Company’s Wayne Disposal Landfill.

. Excavation and transporting a total of 4,402 capacitors to Onyx Environmental in Port
Arthur, Texas for incineration.

. Consolidation of 40,000 cubic yards of landfill material to shrink the size of the landfill
to approximately 9 acres.

. Installing a Resource Conservation Recovery Act Subtitle C compliant cap over the

remaining landfill material. The cap consisted of 6-inches of topsoil, 18-inches clean

' The global settlement will include both technical and non-technical issues. Technical
issues such as water remediation and sediment remediation remain to be addressed at Lemon
Lane Landfill, Neal’s Landfill and Bennett’s Dump. Non-technical issues include the recovery of
costs incurred by U.S. EPA and the governmental parties and compensation for any natural
resource damages.
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granular fill, a geocomposite drainage layer, 40 millimeter thick geomembrane,
geosynthetic clay layer and perimeter drainage/stormwater retention pond.

. Installing 4 piezometers into the landfill to determine if the landfill waste is becoming
backflooded (i.e. wet). _

. Figure 4 shows the final cleanup numbers for areas outside the landfill cap.

. Implementing a Groundwater Moritoring Plan and Cap Inspection Plan

Operation and Maintenance

The Lemon Lane RCRA Cap Inspection and Maintenance Plan was approved in June 2001 and
the following activities are performed by Viacom:

. Routine site inspections are completed quarterly to determine if damage has occurred to
the landfill cap and repairs made as needed.

. Mowing is completed as needed.

. Application of herbicide at the fence line and rip rap drainage ways completed annually.

. Topographic survey/subsidence report is completed biennially (every two years).

The Lemon Lane Long-Term Groundwater Monitoring Program was approved in April 2003
and consists of the following monitoring activities:

. Monthly non-storm groundwater monitoring for PCBs, temperature, and conductivity at
Illinois Central Spring and Quarry Spring.

. Quarterly non-storm groundwater monitoring for PCBs and total suspended solids at
Slaughterhouse Spring.

. Storm water sampling for PCBs, flow, temperature, conductivity and total suspended
solids two times per year at Illinois Central Spring.

. Storm water sampling for PCB, flow, temperature, conductivity and total suspended

solids two times at Slaughterhouse Spring.
. Quarterly monitoring of the 4 piezometers (PZ-AS, PZ-AD, PZ-BS, PZ-BD) within the
landfill to measure groundwater levels in and around the landfill.

. Continuous water level monitoring in Monitoring Well 6.
. Fish/Sediment sampling event in Clear Creek and Illinois Central Spring/Quarry Spring
Branch of Clear Creek.

It is estimated that the annual cost for the operation and maintenance, including groundwater
monitoring is $90,000.

Operation and maintenance activities are also associated with the Illinois Central Spring Water
Treatment Plant that was constructed under the authority of U.S. EPA’s removal program. The
water operable unit is currently evaluating if the 1,000 gallon per minute spring treatment facility
with 1.3 millions gallons of stormwater storage requires expansion. EPA funded the operation
during the startup phase of operation of the treatment plant from May 2000 to August 1, 2000.
From August 1, 2000 to July 31, 2004, IDEM funded the operation of the treatment plant. An
agreement was reached between U.S. EPA, IDEM, City of Bloomington and Viacom to jointly
fund the operation and maintenance of the plant until August 1, 2006. The annual cost to
perform operation and maintenance is approximately $200,000.
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V. Progress Since the Last Five-Year Review

This is the first five-year review for the site.

VI. Five-Year Review Process
Administrative Components

The U.S. EPA has given a Technical Assistance Grant (TAG) to the group Citizens Opposed to
PCB Ash (COPA) and a Citizens Information Committee (CIC) has been formed to disseminate
information regarding the Consent Decree sites and the PCB issues in Bloomington, Indiana.
Public Meetings are held at least 4 times per year and the meetings are filmed for broadcast over
the Bloomington cable access television. The CIC group was notified on January 25, 2005 that a
five-year review was underway for the Lemon Lane Landfill site. The State of Indiana, City of
Bloomington and Monroe County have reviewed the five-year review.

Community Involvement

A discussion took place at the CIC meeting on January 25, 2005 describing the five-year review
process. In addition, a notice was placed in the Bloomington Herald Times on March 31, 2005
stating that a five-year review was being conducted. During the CIC meeting, a number of
community members expressed concern regarding the continuing release of PCBs into Clear
Creek and the protectiveness of the site remedy. The community also has expressed its
frustration with the slow pace of the cleanup activities.

The Lemon Lane Landfill is the subject of a citizens lawsuit (Protect Qur Woods, Sarah Frey vs.
U.S. EPA and Viacom). Presently, the case has been remanded back to the U.S. District Court
in Indianapolis from the Seventh Circuit of Appeals.

Document Review

The five-year review consisted of a review of past and present monitoring and hydrogeological
data.

" Data Review
The data reviewed for this Five-Year Review consisted of the Quarterly Inspection and
Maintenance Reports, Surface Water, Flow and Water Level Monitoring Quarterly Reports, and

data from the groundwater and sediment investigations that are underway for operable units 2
and 3.

Landfill Cap Inspection

Since the completion of the landfill cap in late 2000 and completing the vegetative layer in spring
2001, only minor erosion issues have arisen. Viacom continues to repair any problems
associated with the cap but overall, the cap remains intact and functioning as designed.
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Groundwater and Surface Water Monitoring

The long-term groundwater monitoring plan continues to be implemented by Viacom. Figure 3
describes the monitoring locations and Tables 2 through 5 show the results of the monitoring
from Quarry Springs, Illinois Central Spring, Slaughterhouse Spring and data from the 4
piezometers within the landfill.

Illinois Central Spring and Quarry Springs are currently being evaluated in the groundwater
investigation that is underway for operable unit two. Currently, a spring water treatment plant
with a capacity of 1000 gallons per minute, and 1.3 million gallons of storage, captures and treats
PCBs at Illinois Central Spring. The water treatment plant treats approximately 91 percent of the
water released from ICS and 78 percent of the PCB mass reledsed. From May 1, 2000 to May 1,
2005, a total of 523,713,010 gallons of contaminated spring water has been treated by the water
treatment plant. Large rainfall events have produced flows at ICS which have resulted in water
bypassing the treatment plant. The following is a list of bypass events from the water treatment
plant:

. 2005 - 1 bypass event - January 3 to January 16

. 2004 - 1 bypass event - January 4 to January 9

. 2003 - 3 bypass events - May 5 to 7, May 11, November 26 to November 30

. 2002 - 7 bypass events - February 1 to 3, March 26 to 28, April 14 to 16, April 22 to 25,
April 27 to 29, May 8 to 16, June 6

The four piezometers installed into the landfill have been placed into sinkholes. See Figure 3,
Two piezometers (AD and BD) have been placed at the soil/bedrock interface, above the landfill
waste material. Piezometer AD is 38.5 feet below ground surface and piezometer BD is 42.5 feet
below ground surface. The two other piezometers (AS and BS) are placed at the soil waste
interface which would be near the bottom of the landfill material. Piezometer AS is 31.5 feet
below ground surface and piezometer BS is 33 feet below ground surface. Evaluating the
piezometer data as shown in Table 5, groundwater has not been detected in either the AS or BS
piezometers located at the soil/waste material interface. During larger rainfall events,
groundwater periodically has moved into the soil/bedrock piezometers (AD, BD), but still about
15 feet below any waste material. Figures 5 and 6 show a schematic diagrams of the landfill,
including the depth to the soil/fill (landfill waste material), the natural clay layer and bedrock
surface. The maximum water level ever measured in piezometers PZ-AD and PZ-BD are shown
on Figures 5 and 6. Evaluating the piezometer water level monitoring data from within the
landfill and the elevation of the soil/fill clearly demonstrates that the landfill material is not being
wetted or backflooded.

The monthly non-storm PCB monitoring results for Illinois Central Spring is shown in Table 3.
PCB results have ranged from 2.5 ppb to 22 ppb during non-storm events. During storm events,
a flushing effect occurs in the karst conduits and additional PCBs are released.

As shown in Table 4, Slaughterhouse Spring is usually non-detect for PCBs but it has shown 3
PCB values slightly greater than the detection limit of 0.1 parts per billion. The last detection of
PCBs was in May 2001. Two storm events have been sampled at Slaughterhouse Spring from
October 25, 2003 to October 27, 2003 and from November 18, 2003 to November 19, 2003.
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Results show two detections of .2 ppb PCBs during the November 2003 storm event which are
slightly above the detection limit.

Sediment Investigation

Viacom has undertaken a sediment investigation in the area near the ICS water treatment plant
and within Clear Creek. The sediment investigation is schedule to be completed in late 2005 and
if sediment removal is required, the details will be presented in the Lemon Lane Proposed Plan
scheduled for January 31, 2006.

Site Inspection

The last U.S. EPA site inspection was on April 19, 2005. Frequent visits to the landfill have
taken place since the completion of the source control, because Viacom continues to investigate
groundwater in the southeast portion of the site. The inspection showed no unusual problems
with the landfill cap and the associated drainage structures. Some areas of the perimeter surface
water drainage ditches around the cap have accumulated some vegetation and sediment but will
not impede water flow. Formal site inspections are completed on a quarterly basis by Viacom
with the last inspection being performed on June 14, 2005.

In addition, Mr. Jerry Pelfree, who owns a 3-acre portion of the Jandfill has parked a number of
cars on property adjacent to the landfill cap. These cars have not impeded any maintenance or

investigation activities.

VII. Technical Assessment

Question A: Is the remedy functioning as intended by the decision documents?

The source control operable unit described in the ROD Amendment was implemented and is
functioning as designed. As shown in Figure 6, water level monitoring data from piezometers
within the landfill shows that groundwater is not backflooding the landfill material under the cap.
The large amount of contaminated landfill material in the southeast portion of the site that was
coming into contact with groundwater has been eliminated by the remediation activities.

Because PCBs migrated into bedrock and the karst features around the landfill before placement
of the final cap, PCBs continue to be released into groundwater at ICS and Quarry Springs.
Therefore, even full excavation of the landfill to the bedrock surface would not stop the
continuing release of PCBs. The releases are being evaluated in the water and sediment operable
units.

Viacom has implemented an approved landfill cap maintenance plan and a long-term
groundwater monitoring plan. The maintenance and monitoring continues to be effective in
maintaining the effectiveness of the source control and no unusual costs have occurred that could
indicate a potential issue with the source control.

Access controls are in place at the site and include fencing and warning signs. Institutional
controls are not in place but will be put in place once the final remedy is implemented.
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Question B: Are the exposure assumptions, toxicity data, cleanup levels, and remedial action
objectives used at the time of the remedy selection still valid?

Applicable or relevant and appropriate requirements (ARARSs) for the source control operable
unit have not been revised or new promulgated standards have not been put in place. New
ARARs will be identified in the Proposed Plan for the water and sediment operable units.

Changes in Exposure Pathways, Toxicity and Other Contaminant Characteristics

No changes have occurred in the land use around the Lemon Lane Landfill but this may change.
The proposed route of Interstate 69 will fcllow the current State Road 37 path which runs parallel
to the site and approximately 1000 feet north of the site. The new interstate may bring additional
development to the area. The U.S. EPA is completing both ecological and human health risk
assessments for the water and sediment operable units.

Expected Progress Towards Meeting the Femedial Action Objectives

The source control remedy is progressing as expected. The direct contact threat has been reduced
by replacing the interim cap consisting of only a liner with a multi media cap containing 2 feet of
compacted clay and a flexible membrane liner. Areas both inside and outside the landfill fence
line were remediated to either residential or industrial PCB cleanup standards. Figure 4 shows
the final PCB verification sampling results for areas inside and outside the landfill cap. As
expected, PCBs continue to be released to Illinois Central Spring and Quarry Springs but the
removal of the over 80,000 tons of PCB contaminated material and over 4,400 capacitors has
helped to minimize the continuing release of PCBs, particularly in the southeast portion of the
site which was backflooding during large rain events. The monitoring of water levels in the
landfill through the installation of the four piezometers within the landfill also has demonstrated
that water has not wetted the landfill material, thereby helping to minimize the PCBs being
released. The continuing release of PCBs are being addressed in the water and sediment operable
units and new Remedial Action Objectives will be developed for those operable units.

Question C: Has anvy other information come to light that could call into question the
protectiveness of the remedy?

The source control operable unit is functioning as designed and remains protective. As
expected, the continuing release of PCBs from ICS and Quarry Springs has required further
evaluation in the water operable unit. In addition, PCB contaminated sediment is also being
evaluated in the sediment operable unit to determine if remediation is required.
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VIII. Issues

Table 3

Issues Affects Current Affects Future
Protectiveness Protectiveness
(Y/N) (Y/N)

Vegetation and sediment in drainage ditches N N

Continuing release of PCBs from the springs Unknown Unknown

Finalize Deed Restrictions N

IX. Recommendations and Follow-up Actions

Table 4

Recommendations Party Oversight | Milestone Affects
Follow-up Actions Responsible Agency Date Protectiveness

Current Future

Vegetation and Monitor drainage flow | Viacom 7/1/05 No No
sediment in and if drainage
drainage ditches impeded, remove
sediment and
vegetation

PCBs released Investigate site Viacom 12/31/05 unknown
from springs into hydrology and
Clear Creek sediment in Clear
Creek

PCBs released ROD amendment for 5/1/06
from springs into operable units 2 and 3
Clear Creek and (water and sediment)
contaminated
sediment in Clear

X. Protectiveness Statement(s)

The Source Control Operable Unit is functioning as intended by the ROD Amendment and is
protective of human health and the environment. A site wide protectiveness determination
cannot be made at this time because remedies at Operable Units 2 and 3 have not been
implemented. Further information is required and is being completed under the U.S. EPA
approved Groundwater Investigation Plan, Groundwater Monitoring Plan and sediment
investigation. The groundwater and sediment investigations should be completed by late 2005.
A Proposed Plan for operable units two and three are scheduled for public comment by January
30, 2006 with a ROD Amendment scheduled to be executed by May 1, 2006. Additional
Remedial Action Objectives will be developed for the water and sediment operable units.
Design and construction should be completed by the end of 2007. A protectiveness
determination will be made after the construction of the water and sediment operable units.
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XI. Next Review

The next five-year review for the lemon Lane Landfill will occur in May 2010, or sooner.
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Appendix A

Figures

Figure 1 - Site Location Map

Figure 2 - Spring, Sink and Surface Water Locations

Figure 3 - Monitoring and Sampling Locations

Figure 4 - Final Grid and Verification Results

Figure 5 - Geologic Schematic A-A’

Figure 6 - Geologic Schematic A-A’

Tables

Table 5 - Post-Remediation PCB Results at Quarry Springs

Table 6 - Post-Remediation PCB Results at Illinois Central Spring
Table 7 - Post-Remediation PCB Results at Slaughterhouse Spring

Table 8 - Crest Gauge Data for Piezometers AD, AS, BS, BD
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Table 5.

Post-Remediation PCB Results
Quarry Spring
Lemon Lane Landfill, Bloomington, Indiana

PCB?, Flow®
Sample ID Sampling Date ppb gal/min
LL12081 16-Jul-04 0.72 300
LL11996 14-Jun-04 0.84 60
LL11771 05-May-04 0.82 50
1LL11738 19-Apr-04 0.84 70
LL11554 09-Mar-04 0.71 400
LL11550 13-Feb-04 0.81 200
1111546 14-Jan-04 2.0 200
LL11541 09-Dec-03 0.92 150
LL11378 05-Nov-03 0.66 120
LL11256 08-Oct-03 0.09 50
LL11203 09-Sep-03 1.0 60
LL11172 05-Aug-03 1.1 150
LL11125 09-Jul-03 0.81 30
LL11120 02-Jun-03 1.0 150
LL11116 14-May-03 0.98 800
LL11099 10-Apr-03 0.38 200
LL11077 17-Mar-03 0.64 200
LL11072 07-Feb-03 1.2 40
LL11065 10-Jan-03 0.96 50
LL10970 03-Dec-02 0.42 20
LL10965 12-Nov-02 0.69 90
LL10960 11-Oct-02 1.1 70
1110943 04-Sep-02 1.7 25
LL10914 08-Aug-02 1.5 20
LL10896 17-Jul-02 1.7 50
1110883 10-Jun-02 0.95 140
LL10861 21-May-02 1.3 NR°®
LL10788 11-Apr-02 0.70 125
LL10764 14-Mar-02 0.85 300
LL10745 13-Feb-02 1.0 100
LL10724 22-Jan-02 1.1 15
LL10719 03-Jan-02 0.95 10
LL10465 19-Oct-01 0.88 80
LL10456 13-Sep-01 1.3 50
LL10451 17-Aug-01 1.7 12
LL10379 27-Jul-01 0.78 15
LL10351 14-Jun-01 1.8 100
LL10204 15-May-01 0.89 NR®
LL10143 11-Apr-01 1.4 225
L.L10078 20-Mar-01 1.3 NR°®
LL10063 27-Feb-01 0.37 NR°®
LL10042 27-Nov-00 1.3 NR®

? Samples were analyzed to a detection limit of 0.1 parts per billion (ppb) for all PCB parameters except Aroclor 1221 (detection
limit 0.2 ppb or 0.5 ppb). Other detection limits may occasionally result from non-normal sample volumes, dilutions, etc.

® Flow estimated visually.

° Flow estimate not reliable due to beaver dam or other obstruction.

NR = Not reported
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Table 6. Post-Remediation PCB Results
lllinois Central Spring
Lemon Lane Landfill, Bloomington, Indiana

Sampling PCB®, Flow,
Sample ID Date ppb gal/min
LL12083 16-Jul-04 5.1 150°
LL12084(DUP) 16-Jul-04 10 150°
LL11998 14-Jun-04 17 60°
LL11999(DUP) 14-Jun-04 14 60°
LL11773 05-May-04 9.1 90°
LL11774(DUP) 05-May-04 12 90°
LL11740 19-Apr-04 | 19 120°
LL11741(DUP) 19-Apr-04 20 120°
LL11555 09-Mar-04 6.4 250°
LL11556(DUP) 09-Mar-04 5.7 250°
LL11552 13-Feb-04 6.1 290°
LL11553(DUP) 13-Feb-04 55 290°
LL11548 14-Jan-04 15 250°
LL11549(DUP) 14-Jan-04 16 250°
LL11543 09-Dec-03 7.8 180°
LL11544(DUP) 09-Dec-03 7.8 180°
LL11380 05-Nov-03 10 70°
LL11381(DUP) 05-Nov-03 9.7 70°
LL11258 08-Oct-03 10 80°
LL11259(DUP) 08-Oct-03 10 80°
LL11205 09-Sep-03 9.7 110°
LL11206(DUP) 09-Sep-03 9.8 110°
LL11174 05-Aug-03 7.9 100°
LL11175(DUP) 05-Aug-03 8.2 100°
LL11127 09-Jul-03 16 50°
LL11128(DUP) 09-Jul-03 12 50°
LL11121 02-Jun-03 15 63°
LL11122(DUP) 02-Jun-03 16 63°
LL11118 14-Mar-03 4.7 325°
LL11119(DUP) 14-Mar-03 4.1 325°
LL11100 10-Apr-03 4.9 135°
LL11101(DUP) 10-Apr-03 4.9 135°
LL11078 17-Mar-03 3.8 300°
LL11079(DUP) 17-Mar-03 2.5 300°
1111073 07-Feb-03 11 60°
LL11074(DUP) 07-Feb-03 11 60°
LL11066 10-Jan-03 8.9 150°
LL11067(DUP) 10-Jan-03 7.4 150°
LL10971 03-Dec-02 14 35°
LL10972(DUP) 03-Dec-02 14 35°

continued pg.10f3



Table 6. Post-Remediation PCB Results

lillinois Centrat Spring

1Lemon Lane Landfill, Bloomington, Indiana

Sampling PCB®, Flow,
Sample ID Date ppb gal/min
LL10966 12-Nov-02 4.7 80°
LL10967(DUP) 12-Nov-02 4.9 80°
LL10961 11-Oct-02 12 60°
LL10962(DUP) 11-Oct-02 13 60°
LL10945 04-Sep-02 22 30°
LL10946(DUP) 04-Sep-02 22 30°
LL10916 08-Aug-02 21 25°
LL10917(DUP) 08-Aug-02 20 25°
LL10898 07-Jul-02 19 50°
LL10899(DUP) 07-Jul-02 19 50°
LL10885 10-Jun-02 8.5 190°
LL10886(DUP) 10-Jun-02 9.2 190°
LL10863 21-May-02 7.9 280°
LL10864(DUP) 21-May-02 7.2 280°
LL10790 11-Apr-02 36 225°
LL10791(DUP) 11-Apr-02 3.8 205°
LL10766 14-Mar-02 4.8 300°
LL10767(DUP) 14-Mar-02 46 300°
LL10746 13-Feb-02 10 150°
LL10747(DUP) 13-Feb-02 9.3 150°
LL10725 22-Jan-02 21 20°
LL10726(DUP) 22-Jan-02 14 20°
LL10720 03-Jan-02 9.5 130°
LL10723(DUP) 03-Jan-02 14 130°
LL10466 19-Oct-01 5.7 139°
LL10467(DUP) 19-Oct-01 5.6 139°
LL10457 13-Sep-01 8.9 100°
LL10458(DUP) 13-Sep-01 8.8 100°
LL10452 17-Aug-01 11 15°
LL10453(DUP) 17-Aug-01 13 15°
LL10380 27-Jul-01 9.3 15°
LL10381(DUP) 27-Jul-01 8.8 15°
LL10352 14-Jun-01 13 125°
LL10353(DUP) 14-Jun-01 14 125°
LL10205 15-May-01 20 40°
LL10206(DUP) 15-May-01 17 40°
LL10144 11-Apr-01 14 240°
LL10145(DUP) 11-Apr-01 14 240°
LL10079 20-Mar-01 14 93°
LL10080(DUP) 20-Mar-01 15 93°
LL10061 27-Feb-01 29 280°
LL10062(DUP) 27-Feb-01 4.3 280°
LL10057 31-Jan-01 4.9 830°

continued
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Sampling PCB®, Flow,
Sample ID Date ppb gal/min l‘rable 6. Post-Remediation PCB Results
LL10058(DUP) 31-Jan-01 5.6 830° Jfininois Central Spring
LL10049 20-Dec-00 5.3 360° "Lemon Lane Landfill, Bloomington, Indiana
LL10050(DUP) 20-Dec-00 5.2 360° |l
LL10043 17-Nov-00 83 | 160° |
LL10044 17-Nov-00 85 | 160" |

2 Samples were analyzed to a detection limit of 0.1 parts per billion (ppb) for al PCB parameters except
Aroclor 1221 (detection limit 0.2 ppb or 0.5 ppb). Other detection limits may occasionally result from
non-normal sample volumes, dilutions, etc.

b Flow estimated visually.

¢ Flow estimated from ICS Treatment Facility instrumentation
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Table 7. Post-Remediation PCB Results
Slaughterhouse Spring
Lemon Lane Landfill, Bloomington, Indiana

PCB?, Flow® ,
Sample ID { Sampling Date Date gal/min
1.L12000 14-Jun-04 <0.1 2¢
LL11558 09-Mar-04 < 0.1 23°
LL11545 09-Dec-03 < 0.1 13°
LL11260 08-Oct-03 < 0.1 3.5°
1L11124 02-Jun-03 < 0.1 25
LL11103 10-Apr-03 < 0.1 20
LL11081 17-Mar-03 <0.1 50
LL11076 07-Feb-03 < 0.1 15
LL11069 10-Jan-03 <0.1 20
LL10974 03-Dec-02 <0.1 5
LL10969 12-Nov-02 <0.1 8
LL10964 11-Oct-02 < 0.1 8
LL10947 04-Sep-02 < 0.1 2
LL10920 08-Aug-02 < 0.1 2
L.L10904 17-Jul-02 <0.1 5
LL10891 10-Jun-02 < 0.1 15
LL_.10869 21-May-02 <0.1 50
LL10796 11-Apr-02 < 0.1 20
LL10769 14-Mar-02 <01 10
LL10749 13-Feb-02 <0.1 10
LL10728 22-Jan-02 <0.1 4
LL10722 03-Jan-02 <0.1 5
LL.10469 19-Oct-01 < 0.1 12
L1.10460 13-Sep-01 < 0.1 2
LL.10455 17-Aug-01 < 0.1 3
LL.10383 27-Jul-01 < 0.1 3
LL10355 14-Jun-01 < 0.1 8
LL10208 15-Mar-01 0.11 2
LL10147 11-Apr-01 < 0.1 5
L.L10076 20-Mar-01 < 0.1 2
LL10064 27-Feb-01 <0.1 25
LL10059 31-Jan-01 <0.1 20
LL10051 20-Dec-00 0.13J 15
LL10045 17-Nov-00 0.14 J 5

# Samples were analyzed to a detection limit of 0.1 parts per billion (ppb) for all PCB parameters except Aroclor 1221
(detection limit 0.2 ppb or 0.5 ppb). Other detection limits may occasionally resuit from non-normal sample volumes,
dilutions, etc.

® Flow estimated visually.

¢ Flow measured by V-notch weir.

NR = Not reported

J = Estimated value. The QA/QC data indicated an analytical bias.



Table 8. Crest Gauge Data
Viacom, Inc.
Lemon Lane Landfill, Bloomington Monroe County, Indiana

Piezometer AD Plezometer AS Piezometer BS |
Apparent Apparent Apparent
Date Movement (ft) Movement (ft) Movement (ft)

11/14/02 None None None

12/02/02 None None None

12/13/02 None None None

12/30/02 None None None

01/13/03 None None None

01/28/03 None ! None

02/11/03 None ! None

02/20/03 None None None

03/05/03 None None None

03/21/03 None None None

04/07/03 None None None

04/23/03 None None None

05/08/03 None None None

05/19/03 0.45’ None None

06/05/03 None None None

06/20/03 0.35' None None

07/02/03 None None None

07/16/03 1.35’ None None

07/31/03 None None None

08/14/03 None None None

09/03/03 None None None

09/11/03 None None None

09/29/03 None None None

10/09/03 None None None

10/23/03 None None . None

Piezometer AD || Piezomeler AS || Piezometer BS || Piezometer BD |
Apparent Apparent Apparent Apparent
Date Movement (ft) Movement (ft) Movement (ft) Movement (ft)

11/07/03 None None None 2
11/26/03 None None None 2
12/08/03 None None None 2
12/31/03 None None None 2
01/15/04 0.46 None None 2
02/04/04 None None None 2
02/13/04 None None None 2
03/02/04 None None None 2
03/12/04 None None None None
04/09/04 None None None None
04/23/04 None None None None
05/10/04 None None None 0.28
05/21/04 None None None None
06/10/04 None None None None




Table 8. Crest Gauge Data continued
Viacom, Inc.
Lemon Lane Landfill, Bloomington Monroe County, Indianal
Piezometer AD || Piezometer AS || Piezomeler BS || Piezomeier BD |
Apparent Apparent Apparent Apparent
Date Movement (ft) Movement (it) Movement (ft) Movement (ft)
06/24/04 None None None None
07/12/04 None None None None
07/29/04 None None None None

* Crest gauge could not be removed from Piezometer AS on this date, possibly due to a build-up of ice in the PVC casing.

2 Crest gauge was installed in PZ-BD on 3/8/2004; no readings are available prior to that date.



